Sample Register	
Name of Work	Improvements to Roads and RCC Drains at Babanagara Main and Cross Roads, Dwarakanagara and Surrounding Area in Ward No 05
Agency	M/s Sathya Constructions, (Prop) R Satheesh, No:600, Down Bazaar Road, Yelahanka, Bangalore-64
Customer Name	Assistant Executive Engineer, Byatarayanapura Sub Division, BBMP, Bangalore.
Customer Address	Byatarayanapura Sub Division, BBMP, Bangalore.
Work Order Ref	BBMP/EE/BTP/WO/132/2020-21
Job Code	**005-20-000092**
CP Reference ID	**CP-2020-11-20-41**
Remark	

SAMPLE DETAILS

SAMPLE NAME		Date of Casting	Date of Sample Collection	CP ID
CEMENT			12-10-20	CP-2020-11-20-41
C.A 40MM, 20MM			12-10-20	CP-2020-11-20-41
F.A			12-10-20	CP-2020-11-20-41
STEEL			12-10-20	CP-2020-11-20-41
Drain Bottom Slab Concrete	M20	23-10-20	27-10-20	CP-2020-11-20-41
	M20	24-10-20	28-10-20	CP-2020-11-20-41
	M20	27-10-20	29-10-20	CP-2020-11-20-41
Drain Side Wall Concrete	M20	27-10-20	29-10-20	CP-2020-11-20-41
	M20	28-10-20	30-10-20	CP-2020-11-20-41
	M20	29-10-20	31-10-20	CP-2020-11-20-41
PRECAST 100mm			31-10-20	CP-2020-11-20-41
GSB			04-11-20	CP-RW-2020-11-20-41
WMM			09-11-20	CP-RW-2020-11-20-41
DBM			18-11-20	CP-RW-2020-11-20-41

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-64

Scanned with OKEN Scanner

DBM Extraction			27-11-20	CP-RW-2020-11-20-41
BC			23-11-20	CP-RW-2020-11-20-41
BC Extraction			28-11-20	CP-RW-2020-11-20-41
Tack Coat			28-11-20	CP-RW-2020-11-20-41
Bitumen			13-11-20	CP-RW-2020-11-20-41
CEMENT			21-10-20	CP-2020-11-20-41
C.A 40MM, 20MM			21-10-20	CP-2020-11-20-41
F.A			21-10-20	CP-2020-11-20-41
STEEL			21-10-20	CP-2020-11-20-41
Drain Bottom Slab Concrete	M20	31-10-20	02-11-20	CP-2020-11-20-41
	M20	02-11-20	04-11-20	CP-2020-11-20-41
	M20	03-11-20	05-11-20	CP-2020-11-20-41
Drain Side Wall Concrete	M20	04-11-20	06-11-20	CP-2020-11-20-41
	M20	05-11-20	07-11-20	CP-2020-11-20-41
	M20	06-11-20	09-11-20	CP-2020-11-20-41
PRECAST 100mm			30-10-20	CP-2020-11-20-41
GSB			18-12-20	CP-RW-2020-11-20-41
WMM			23-12-20	CP-RW-2020-11-20-41
DBM			31-12-20	CP-RW-2020-11-20-41
DBM Extraction			08-01-21	CP-RW-2020-11-20-41
BC			04-01-21	CP-RW-2020-11-20-41
BC Extraction			09-01-21	CP-RW-2020-11-20-41
Tack Coat			09-01-21	CP-RW-2020-11-20-41
Bitumen			28-12-20	CP-RW-2020-11-20-41
CEMENT			21-10-20	CP-2020-11-20-41
C.A 40MM, 20MM			21-10-20	CP-2020-11-20-41
F.A			21-10-20	CP-2020-11-20-41
STEEL			21-10-20	CP-2020-11-20-41
Drain Bottom Slab Concrete	M20	30-10-20	01-11-20	CP-2020-11-20-41
	M20	31-10-20	02-11-20	CP-2020-11-20-41
Drain Side Wall Concrete	M20	02-11-20	04-11-20	CP-2020-11-20-41
	M20	03-11-20	05-11-20	CP-2020-11-20-41

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ ಚಾಮರಾಜಪೇಟೆ ಉಪ ವಿಭಾಗ

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಚಾಮರಾಜಪೇಟೆ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ, ಬೆಂಗಳೂರು-೧೯

Scanned with OKEN Scanner

Culvert Bottom Slab Concrete	M20	06-11-20	09-11-20	CP-2020-11-20-41
Culvert Side Wall Concrete	M20	10-11-20	12-11-20	CP-2020-11-20-41
PRECAST 100mm			04-11-20	CP-2020-11-20-41
PRECAST 250mm			04-11-20	CP-2020-11-20-41
GSB			19-12-20	CP-RW-2020-11-20-41
WMM			24-12-20	CP-RW-2020-11-20-41
DBM			01-01-21	CP-RW-2020-11-20-41
DBM Extraction			09-01-21	CP-RW-2020-11-20-41
BC			05-01-21	CP-RW-2020-11-20-41
BC Extraction			11-01-21	CP-RW-2020-11-20-41
Tack Coat			11-01-21	CP-RW-2020-11-20-41
Bitumen			29-12-20	CP-RW-2020-11-20-41

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-26

Scanned with OKEN Scanner